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CRONOGRAMA FiSICO-FINANCEIRO

SELEGAO PUBLICA N°03/2023 - FUNPEC

ITEM DISCRIMINAGAO DOS SERVICOS P. TOTAL (R$) 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias 210 dias 240 dias
1 [SERVICOS PRELIMINARES 56.335,93 53.519,13 2.816,80
2,73% 95,00% 5,00%
2 |MOVIMENTO DE TERRA 373,83 373,83
0,02% 100,00%
3 [INFRAESTRUTURA/FUNDA GOES SIMPLES 2.089,59 2.089,59
0,10% 100,00%
4 |ALVENARIAS E DIVISORIAS 33.434,28 16.717,14 1.671,71 1.671,71 1.671,71 11.702,00
1,62% 50,00% 5,00% 5,00% 5,00% 35,00%
5 [SUPERESTRUTURA (ESCADA) 9.946,67 4.575,47 4.575,47 795,73
0,48% 46,00% 46,00% 8,00%
6 |RECUPERAGAO ESTRUTURAL 104.318,55 21.906,90| 37.554,68|  36.511,49 8.345,48
5,05% 21,00% 36,00% 35,00% 8,00%
7 |ESQUADRIAS 55.146,39 16.543,92 38.602,47
2,67% 30,00% 70,00%
8 |COBERTURA 22.905,16 1.832,41 21.072,75
1,11% 8,00% 92,00%
9 [INSTALAGCOES ELETRICAS 248.526,44 24.852,64|  24.852,64 24.852,64 99.410,58 74.557,93
12,03% 10,00% 10,00% 10,00% 40,00% 30,00%
10 [CABEAMENTO ESTRUTURADO 158.377,40 31.67548| 31.67548| 31.675,48 31.675,48 31.675,48
7,66% 20,00% 20,00% 20,00% 20,00% 20,00%
11 [DRENAGEM 34.926,32 18.860,21  16.066,11
1,69% 54,00% 46,00%
12 |IMPERMEABILIZACAO 9.382,64 4.691,32 4.691,32
0,45% 50,00% 50,00%
13 [INSTALACOES DE COMBATE A INCENDIO 66.870,90|  31.429,32|  20.061,27 15.380,31
3,24% 47,00% 30,00% 23,00%
14 |REVESTIMENTOS 637.847,47 127.569,49| 191.354,24| 191.354,24| 127.569,49
30,86% 20,00% 30,00% 30,00% 20,00%
15 [vIDROS 246,50 246,50
0,01% 100,00%
16 [PINTURA 86.618,69|  71.893,51 6.063,31 8.661,87
4,19% 83,00% 7,00% 10,00%
17 [PAISAGISMO/URBANISMO 3.545,96 3.545,96
0,17% 100,00%
18 [SERVICOS COMPLEMENTARES 179.481,90 53.844,57  125.637,33
8,68% 30,00% 70,00%
19 [EQUIPAMENTO 131.253,09 35.044,58 20.475,48 20.475,48 34.782,07 20.475,48
6,35% 26,70% 15,60% 15,60% 26,50% 15,60%
20 |GERENCIAMENTO DE OBRA/FISCALIZACAO 131.571,16 11.117,76 16.406,92 20.972,44 22.393,41 18.893,62 16.156,94 13.854,44 11.775,62
6,37% 8,45% 12,47% 15,94% 17,02% 14,36% 12,28% 10,53% 8,95%
21 |FORRO 46.533,65 46.533,65
2,25% 100,00%
22 |CLIMATIZAGAO 33.673,42 33.673,42
1,63% 100,00%
23 [PISO 13.330,74 13.330,74
0,65% 100,00%
TOTAIS GERAIS (R$) 2.066.736,68| 174.998,62| 257.772,88| 329.634,36| 351.740,84| 296.561,48| 253.528,78| 217.505,81|  184.993,90
TOTAIS GERAIS (%) 100,00% 8,47% 12,47% 15,95% 17,02% 14,35% 12,27% 10,52% 8,95%
TOTAIS ACUMULADOS (R$) 174.998,62| 432.771,50( 762.405,87| 1.114.146,70| 1.410.708,19| 1.664.236,97| 1.881.742,78| 2.066.736,68
TOTAIS ACUMULADOS (%) 8,47% 20,94% 36,89% 53,91% 68,26% 80,52% 91,05% 100,00%




